



MACHINE TOOLS

Specification, Purchase, and Installation

RUSSELL GAMBLIN

Mc
Graw
Hill
Education

sme

Machine Tools

Specification, Purchase, and Installation

Russell Gamblin



New York Chicago San Francisco
Athens London Madrid
Mexico City Milan New Delhi
Singapore Sydney Toronto

Contents

Preface	xiii
1 Budget Phase	1
1.1 Attend One of the Many Quality International Trade Shows	3
1.2 Develop a Return on Investment Projection	4
1.3 Prepare a Payback Projection for the Project	5
1.4 Develop a Breakeven Cost for the Machine Tool	5
1.5 Develop the First Specification of the Machine Tool	6
1.6 Develop a List of Technical Differences between the Proposed Machine Tool and the Older Machines in Your Factory	13
1.7 Develop a List of Suppliers	13
1.8 Rate Machine Tool Suppliers, Their Equipment, and Their Capabilities	14
1.9 Visit Machine Tool Manufacturers	17
1.10 Gather "Ballpark" Quotes from Each Machine Tool Manufacturer	18
1.11 Develop an Overall Budget Cost for the Machine Tool	18
1.12 Develop a Budget for the Machine Tool Foundation	19
1.13 Develop an Electrical Cost of the Machine Tool	20
1.14 Develop a Facility Modification Budget for the Machine Tool	21
1.15 Develop a Removal and Demolition Cost for the Old Machine Tool and Its Foundation	22

1.16	Develop a Tooling Cost for the New Machine Tool	22
1.17	Final Budget Costs	24
1.18	Create the Overall Project Schedule	24
1.19	Capital Appropriation and Level of Authority	27
1.20	Summary	27
2	Procurement	29
2.1	Prespecification Meeting	31
2.2	Machine Tool Project Specification Document	33
2.3	Selection of the Project Leader for the Entire Project Except the Foundation ...	33
2.4	Machine Tool Supplier Visits and Quotes	34
2.5	Machine Tool Supplier References	36
2.6	The Final Approved Machine Tool Specification	38
2.7	Checklist for the Project Leader/Manager during the Procurement Phase	43
2.8	Operator Training	43
2.9	Maintenance and Facilities Training ...	43
2.10	Application and Programming Training	49
2.11	Schedule for the Machine Tool Build ...	49
2.12	Terms and Conditions	51
	20% Down with Receipt of the Buyer's Purchase Order	53
	30% with Sign-Off at the Machine Tool Supplier's Factory	53
	30% with the Acceptance of the Machine Tool at the Buyer's Facility	54
	20% Four Weeks after Acceptance of the Machine Tool at the Buyer's Factory ...	54
2.13	Liquidated Damages due to Late Delivery	54
2.14	Consequential Damages	55
2.15	Ordering the Machine Tool	55
2.16	Visit the Supplier's Factory during the Build Process of Your Machine Tool	55

2.17	Acceptance of the Machine Tool at the Supplier's Facility	56
2.18	Summary	56
3	Layout Phase	57
3.1	Layout during the Procurement Phase ...	59
3.2	Maximize Floor Space	61
3.3	General Notes for Layout of a Horizontal Boring Machine	63
3.4	Maximum Weight of the Largest Piece of the Machine Tool	66
3.5	Soil Boring Specification	68
3.6	Minimum Requirements for the Machine Tool Location	69
3.7	Develop the Overall Schedule of the Foundation Installation	71
3.8	Planning the Removal of the Existing Equipment	72
3.9	Planning the Demolition of the Old Foundation and/or Floor Slabs around the Old Machine Tool	73
3.10	Planning the Removal of the Old Utilities (Water, Power, Air, etc.)	74
3.11	Floor Plate Layout and Installation	75
3.12	Summary	79
4	Foundation Phase	81
4.1	Prefoundation Meeting and Foundation Project Leader	83
4.2	Schedule for the Completed Foundation	85
4.3	Tricks of the Trade (Trench Design and Saving Floor Space)	87
4.4	Bury the Conduit and Black Iron Pipe in the New Foundation Only	91
4.5	Foundation Pit Modifications	92
4.6	Develop a Foundation Design Specification	95
4.7	At Least Five Review Sessions for the Foundation Design	97

4.8	Bid Foundation Design and Purchase Order for the Foundation Design	99
4.9	Installation of the Dust Walls and Limiting Access during Construction ...	99
4.10	Purchase Order for the Demolition of the Old Foundation and Installation of the New Foundation	100
4.11	Review and Sign-off on the Rebar Drawings for the New Foundation	101
4.12	Prejob Safety Briefing prior to Demolition and the Installation of the New Foundation	101
4.13	Concrete Cylinder Test	102
4.14	Foundation Cure Period	102
4.15	General Contractor Specification	103
4.16	Foundation Summary	105
5	Installation Phase	107
5.1	Create the Machine Tool Installation Specification	109
5.2	Installation of the Machine Tool without Maintenance and Facility Support	113
5.3	Machine Tool Installation Bid—Get At Least Three Quotes	114
5.4	Machine Tool Installation Purchase Order	115
5.5	Purchase of the Machine Tool Lubrication Oils and Coolant	116
5.6	Epoxy Painting of the Nonshrink Grout and Concrete Foundation	116
5.7	Purchase and Installation of the Machine Tool Metal Chip Bin	117
5.8	Purchase and Installation of the Grout Cans, Grout Forms, and Grout Pour ...	121
5.9	Purchase and Installation of the Safety Rails of the Machine Tool	121
5.10	Overall Installation Schedule	122
5.11	General Notes for Installation of the Machine Tool	124

4.8	Bid Foundation Design and Purchase Order for the Foundation Design	99
4.9	Installation of the Dust Walls and Limiting Access during Construction ...	99
4.10	Purchase Order for the Demolition of the Old Foundation and Installation of the New Foundation	100
4.11	Review and Sign-off on the Rebar Drawings for the New Foundation	101
4.12	Prejob Safety Briefing prior to Demolition and the Installation of the New Foundation	101
4.13	Concrete Cylinder Test	102
4.14	Foundation Cure Period	102
4.15	General Contractor Specification	103
4.16	Foundation Summary	105
5	Installation Phase	107
5.1	Create the Machine Tool Installation Specification	109
5.2	Installation of the Machine Tool without Maintenance and Facility Support	113
5.3	Machine Tool Installation Bid—Get At Least Three Quotes	114
5.4	Machine Tool Installation Purchase Order	115
5.5	Purchase of the Machine Tool Lubrication Oils and Coolant	116
5.6	Epoxy Painting of the Nonshrink Grout and Concrete Foundation	116
5.7	Purchase and Installation of the Machine Tool Metal Chip Bin	117
5.8	Purchase and Installation of the Grout Cans, Grout Forms, and Grout Pour ...	121
5.9	Purchase and Installation of the Safety Rails of the Machine Tool	121
5.10	Overall Installation Schedule	122
5.11	General Notes for Installation of the Machine Tool	124

5.12	Installation of the Ladders and Stairs to Access the Foundation Pits	124
5.13	Summary	124
6	Preparation Phase	125
6.1	Preparation Phase	127
6.2	Chip Conveyor Requirements When the Chip Conveyor Is Supplied by the OEM	127
6.3	Chip Conveyor Requirements When the Chip Conveyor Is Not Supplied by the OEM	128
6.4	Chip Deflectors for the Chip Conveyor and Other Sections of the Machine Tool	130
6.5	Main Power Source for the Machine Tool	130
6.6	Secondary Power Source for the Machine Tool	131
6.7	Compressed Air	131
6.8	Water	132
6.9	Chilled Water	132
6.10	Coolant/Oil Skimmers	133
6.11	Coolant Coalescer	134
6.12	Coolant Wall and Enclosure	135
6.13	Touching Up the Epoxy Coating of the Foundation	136
6.14	Lighting in the Foundation Pits	136
6.15	Isolation Transformer	137
6.16	DNC Software	137
6.17	Direct Numerical Control Procedure ...	139
6.18	PC at the Machine Tool for Network Connection	139
6.19	Main 480-VAC Breaker	139
6.20	Deck Plate, Checkered Plate, and Bar Grating around the Machine Tool Covering the Machine Tool Foundation Pits	140
6.21	Laser Alignment Checks	140
6.22	Final Machine Tool Acceptance	141

6.23	Machining Test	141
6.24	Develop and Test a Part Program	142
6.25	Teleservice Provided by the Machine Tool OEM and Installed and Tested by the Machine Tool Buyer	142
6.26	Warranty	142
6.27	Conduit (EMT, IMC, Rigid, and PVC) Required for the Machine Tool	143
6.28	Power Track or Wireway	145
6.29	Head Attachments (Head House or No Head House)	145
6.30	Sag Compensation	145
6.31	Temperature Compensation	146
6.32	Checking of the Hard and Soft Overtravel Switches of the Machine Tool	146
6.33	Basic Reference of the Machine Tool	147
6.34	Start-up of the Machine Tool from an Off State	147
6.35	Lock Out and Tag Out Procedures and Disconnect for the Machine Tool	148
6.36	Backup of All the CNC Data	148
6.37	Viewing Of and Access To the PLC Ladder Logic	148
6.38	Summary	149
7	Start-up Phase	151
7.1	Start-up Phase	153
7.2	Machining Test and Test Parts	153
7.3	Acceptance Tests	154
7.4	Final Machining Test	154
7.5	Continuous Running Test	154
7.6	Uptime Accountability of the Machine Tool	155
7.7	Machine Tool Supplier Support during the First Year	155
7.8	One-Year Meeting after Final Acceptance—Lessons Learned	156
7.9	Documentation of the Machine Tool	156
7.10	Summary	157

8 Maintenance Phase	159
8.1 Why Perform Maintenance?	161
8.2 Decrease Machining Downtime by Implementing a Daily Operational and Preventive Maintenance Program	161
8.3 Increase Overall Productivity of the Machine Tool	162
8.4 Higher Accuracy and Quality of Parts Produced by Checking Your Machine Tool's Alignments and Laser Calibration At Least Once per Year	163
8.5 Daily Operations Checklist	164
8.6 Monthly Maintenance Checklist	165
8.7 Semiannual Maintenance Checklist	165
8.8 Annual Maintenance Checklist	165
8.9 Standard Spare Parts List	169
8.10 Long-Term Spare Parts List	170
8.11 Summary	171
Final Summary of the Book	173
Index	181

Index

Note: Page numbers followed by *f* denote figures; page numbers followed by *t* denote tables.

A

- Ac power line disturbance, 70*t*1
- Acceptance, 56
 - down payment terms, 53*t*, 54
 - final, 141
 - machining test as part of, 153–154
 - tests, 154
- Access:
 - during construction, 99–100
 - ladders and stairs for
 - foundation pit, 124
 - PLC ladder logic view and, 148–149
 - workspace and telephone, 112
- Accountability:
 - OEM uptime, 155
 - rebar, 101
- Air conditioning, 71, 141
- Angle trench design, 88*f*
- Annual maintenance checklist, 165, 168*f*
- Application and programming training, 49, 50*t*–51*t*
- “As built” drawings, 99
- ASME B30.2-2005, Overhead and Gantry Cranes, 66
- Axis, basic reference, 147

B

- Bar, 63
- Bar grating, 89, 92*f*, 110, 140
- Belt-type oil skimmer, 133–134, 134*f*
- Bid:
 - foundation design, 99
 - installation, 114–115
- Black iron pipe, burying conduit and, 91–92
- Breakeven cost, 5–6
- Budget phase, 3–28
 - breakeven cost development, 5–6
 - capital appropriation, 27
 - checklist, 176
 - cost overview development, 18–19
 - electrical cost development, 20–21
 - facility modification, 21–22
 - final budget costs, 24
 - first specification development, 6, 7*t*–10*t*, 10–12, 18, 25*t*
 - foundation budget
 - development, 19–20
 - foundation removal and demolition cost for old machine tool, 22
 - HBM examples of, 23, 25*t*
 - payback projection, 5

- Budget phase (Cont.):**
 presentation to upper management, 24, 27
 project schedule, 24, 26f, 27
 project schedule overview for, 24, 26f, 27
 quotes collected for, 18
 ROI projection, 4-5
 sticker shock and, 18-19, 20
 summary, 27-28
 supplier list, 13-14, 15t
 supplier ratings, 14-16, 16t
 technical differences list, 13
 tooling cost development for new machine tool, 22-23
 trade show attendance as part of, 3-4, 14
 training included in, 43
 visits to manufacturers stage of, 17-18
- Build process:**
 schedule, 49
 supplier factory visit during, 55
- Bus duct system, 131**
- C**
- CAD.** *See* Computer-aided design
- Capital appropriation, 27**
- Checkered plate, 88f, 110, 140**
- Checklists:**
 annual maintenance, 165, 168f
 budget phase, 176
 daily operations, 164, 164f
 foundation phase, 177
 installation phase, 178
 layout phase, 176-177
 maintenance and facilities training, 43, 47t-49t
 maintenance phase, 165, 168f, 180
 monthly maintenance, 165, 166f
 operator training, 43, 45t-46t
 preparation phase, 178-179
 procurement phase project leader, 43, 44t-49t
 project phase training, 44t
 semiannual maintenance, 165, 167f
- Checklists (Cont.):**
 specification phase, 176
 start-up phase, 180
- Chilled water, 21, 132**
- Chiller type, 132**
- Chip bin:**
 elevation view, 119f
 plan view, 118f
 purchase and installation, 117-121, 118f-120f
 suppliers, 119
- Chip box, 120f**
- Chip conveyor:**
 CNC, 129
 interlocking systems for, 129-130
 preparation phase requirements, 127-130
 suppliers, 65
 watertight, 95
- Chip deflectors, 65, 65f, 130**
- Chip hopper.** *See* Chip bin
- Circuit breaker, 139-140**
- Cleanup, used machine tool, 72**
- Clearance issues, 60**
- CNC.** *See* Computer numerical control
- Coalescer, coolant, 134-135, 135f**
- Compensation:**
 CNC linear inaccuracies, 163
 sag, 145-146
 temperature, 146
- Compressed air, 21, 131**
 line, 132f
- Computer-aided design (CAD):**
 demolition/shoring plans importance of, 96
 foundation design drawings with, 96, 99
- Computer numerical control (CNC), 18, 33**
 acceptance tests of, 154
 activation, 147
 chip conveyor, 129
 data backup, 148
 DNC software and, 137-138, 138f
 head attachments with cycles of, 145

- Computer numerical control
 (Cont.):
 ladder logic troubleshooting, 149
 laser alignment checks and,
 140-141
 linear inaccuracies
 compensation by, 163
 overtravel switches control in,
 146-147
 part program test, 142
 RS232C connection examples,
 138f
 sag compensation and, 145-146
 spare parts, 170
 supplier, 145, 146
- Concrete:
 curing time, 86, 102
 cylinder test, 102
 epoxy painting of nonshrink
 grout and, 116-117
 steel reinforced, 92f
- Conduit:
 burying black iron pipe and,
 91-92
 EMT, IMC, rigid, and PVC
 requirements,
 143-144
 installation, 143-144
- Consequential damages, 55
- Construction:
 access during, 99-100
 Issue for Construction design
 review, 98
- Continuous running test, 154-155
- Contracts, purchase, 111
- Control box, 20-21
- Control panel, 90-91
- Coolant, 21
 chilled water with, 132
 coalescer, 134-135, 135f
 foundation pit, 91-92, 94
 oil skimmers and, 133-135,
 133f-135f
 problem of oils and, 117
 purchase of, 116
 tank, 94
 wall, 135-136
- Cost. *See also* Budget phase
 breakeven, 5-6
 electrical, 20-21
 final budget, 24
 HBM example, 23, 25t
 overview, 18-19
 removal and demolition, 22
 tooling, 22-23
- Cranes:
 accuracy check of, 67
 combination crane type and roll
 over chip box, 120f
 crane-type skid platform and
 box assembly, 120f
 general contractor specification
 on, 104
 inspection of, 66-67
 installation specification on
 operation of, 110
 mobile, 66-67
 purchase of, 66
 rails of, 69
- Curing time, concrete, 86, 102
- Customer responsibility, 105f

D

- Daily operations, 161-162
 checklist, 164, 164f
- Damages:
 consequential, 55
 liquidated, 54-55, 111
- Data backup, CNC, 148
- Data in/data out, Siemens CNC,
 139
- Deck plate, 140
- Delivery:
 before foundation is ready, 85
 liquidated damages due to late,
 54-55
- Demolition:
 of old foundation, 22, 73, 100-102
 old foundation and floor plate, 73
 of old machine tool, 22
 purchase order for old
 foundation, 100-101
 safety briefing, 101-102
 shoring plans and, 95, 96

Depreciation, foundation, 61

Design:

- chip bin, 119, 120f
- foundation, 95-99
- sump, 89-90, 89f, 90f
- trench, 87-89, 87f, 88f

Direct numerical control (DNC):

- procedure test, 139
- punching and reading, 139
- software test, 137-138

Disconnect, lock out, tag out and, 148

Disk-type oil skimmer, 133, 133f

DNC. *See* Direct numerical control

Documentation, machine tool, 156-157

Down payments:

- 30 % with acceptance at buyer facility, 53t, 54
- 30 % with sign off at factory, 53-54, 53t
- 20 %, 53, 53t
- 20 % four weeks after acceptance, 53t, 54

Downtime, 161-162

Draft machine tool specification, 7t-10t

Drawings:

- "as built," 99
- CAD, 96, 99
- chip bin, 118f, 119f
- of completed machine tool, 114
- elevation view, 59-60, 60f
- foundation, 19-20, 59-61, 60f, 96, 99, 101, 105
- layout, 59-61, 60f
- mechanical, 156
- OEM supplied documentation and, 156-157
- piping and schedule, 91
- plan view of layout, 59, 60f, 61
- rebar, 101

Due diligence, 56

Dust walls, 73, 99-100, 100f

E

Electrical cabinet:

- chip conveyor power source and, 128
- inside column line, 62f

Electrical cost, 20-21

Electrical metal tubing (EMT), 144

Electrical noise, 70t1

Elevation view:

- chip bin, 119f
- HBM spindle and floor plate, 64f
- layout drawings, 59-60, 60f
- RAM type HBM in, 64f

Emergency stops, 154

EMO. *See* Europe Machine Show

EMT. *See* Electrical metal tubing

Enclosure, 136

Engineer:

- maintenance and facilities, 33-34
- manufacturing, 10, 33
- project, 34

Epoxy painting:

- concrete and nonshrink grout, 116-117
- foundation touch-up, 136

Equipment:

- auxiliary, 63
- PPE, 102
- removal of existing, 72, 85-86
- suppliers ratings, 14-16, 16t

Equipment dealers, used machine tool and, 23t

Ethernet connection, 142

Europe Machine Show (EMO), 3

Existing equipment, removal of, 72, 85-86

F

Facility. *See also* Layout phase; Maintenance and facilities facility modification budget, 21-22

- machine tool acceptance at buyer, 53t, 54
- machine tool acceptance at supplier, 56

- Factory:
 sign off at, 53-54, 53t
 visit during build process, 55
- Final acceptance punch list, 141
- Final machining test, 154
- Finite element analysis, existing foundation, 95, 96
- First specification:
 budget cost for HBM machine tool based on, 25t
 budget phase development of, 6, 7t-10t, 10-12, 18, 25t
 collecting financial information based on, 18
 spare parts in, 11
- Fixators, 79
- Fixed-price contract, 111
- Fixtures, purchase of secondhand, 23, 23t
- Floor plate:
 demolition of old foundation and, 73
 fixators or wedges for installing, 79
 HBM, 64f
 layout and installation, 75-79, 75f-77f
 T-slots, 76, 76f
- Floor space:
 common blunders regarding, 69
 maximization of, 61-63, 62f
- Fork rollover:
 chip bin design, 119, 120f
 tiering boxes and, 120f
- Forklifts, 104, 110
- Foundation. *See also* Installation
 budget development for, 19-20
 concrete curing time, 86, 102
 definition of, 19
 demolition of old, 22, 73, 100-102
 depreciation, 61
 depth and width concerns, 19-20
 drawings, 19-20, 59-61, 60f, 101, 105
 epoxy coating touch-up to, 136
 epoxy painting of nonshrink grout and concrete, 116-117
- Foundation (*Cont.*):
 modification of current, 61
 purchase order for demolition of old and installation of new, 100-101
 removal and demolition cost for old, 22
 schedule for completed, 85-86
 soil conditions for, 19-20, 68
 spindle relation to, 63, 64f
 steel-reinforced concrete, 92f, 95-96
- Foundation design:
 bid and purchase order for, 99
 review sessions, 97-99
 specification, 95-96
- Foundation phase, 81-105
 checklist, 177
 concrete cylinder test, 102
 conduit and black iron pipe burying, 91-92
 control panel, 90-91
 dust wall installation, 99-100, 100f
 general contractor specification, 103-104, 103f-105f
 limited access during construction, 99-100
 prefoundation planning, 83-85
 prejob safety briefing, 101-102
 rebar drawings review and sign-off, 101
 summary, 105
 sump design, 89-90, 89f, 90f
 support-critical machine tools and, 83-84, 84f
 trench design, 87-89, 87f, 88f
 waterstop purpose in, 90, 90f
- Foundation pits:
 bar grating, deck and checkered plate covering, 140
 coolant, 91-92, 94
 installation of ladders and stairs for access to, 124
 lighting in, 74, 136-137
 modifications to, 92-95, 92f
 utilities and safety in, 74
- 480-VAC breaker, 139-140

G

- General contractor:
 - foundation design review sessions and, 98
 - rebar accountability of, 101
 - specification, 103–104, 103f–105f
- Grout:
 - epoxy painting of nonshrink, 116–117
 - purchase and installation of grout cans, forms and pour, 121

H

- Hard hats, 102
- Hard overtravel switches, 146–147
- Hazardous materials, 103
- HBM. *See* Horizontal boring machine
- Head attachments, 145
- Headstock, 170
- Heat exchanger, 21
- Heating, ventilation, and air conditioning (HVAC), 71
 - during laser checks, 141
- High-end suppliers, 14–15, 16f
- Horizontal boring machine (HBM), 13, 14
 - additional components budget for, 23
 - laser alignment checks on, 140
 - layout notes for, 63–66, 64f, 65f
 - quote comparison for, 38, 39f–42f
 - RAM type, 64f
 - sample budgeted costs for, 23, 25f
 - suppliers, 15f, 37f
- Hot work permits, 104
- HVAC. *See* Heating, ventilation, and air conditioning
- Hydrostatic machine tool, 146

I

- IMC. *See* Intermediate metal conduit
- IMTS. *See* International Machine Tool Show

- Inspection, crane, 66–67
- Installation. *See also* Layout phase bid, 114–115
 - conduit, 143–144
 - dust walls, 99–100, 100f
 - floor plate layout and, 75–79, 75f–77f
 - machine tool installation specification document, 109–113, 113f
 - mobile crane for, 66–67
 - oils and lubrication, 110
 - PLC ladder logic view and access during, 148–149
 - project schedule, 123f
 - purchase orders, 100–101, 115–116
 - safety briefing prior to foundation, 101–102
 - safety rails and ladders, 66
 - schedule of foundation, 71–72
 - standard, 61
 - supplier factory visit prior to, 55
- Installation phase, 109–124. *See also* First specification; Specification
 - bar grating, 110
 - checkered plate, 110
 - checklist, 178
 - chip bin purchase and installation, 117–121, 118f–120f
 - coolant and lubrication oils purchase, 116
 - cranes and, 110
 - epoxy painting of nonshrink grout and concrete foundation, 116–117
 - general notes, 124
 - grout cans, grout forms and grout pour, 121
 - installation without maintenance and facility support, 113–114
 - ladders and stairs for pit access, 124

- Installation phase (*Cont.*):
 machine tool installation
 specification, 109-113, 113t
 overall schedule for, 122, 123f
 safety rails, 121-122
 summary, 124
 team and sign-offs, 113t
 telephone access during, 112
 workspace access during, 112
- Interlocking systems, chip conveyor, 129-130
- Intermediate metal conduit (IMC), 143-144
- International Machine Tool Show (IMTS), 3
- Iron. *See* Black iron pipe
- Isolation transformer, 137
- Issue for Approval design review, 98
- Issue for Comment design review, 97
- Issue for Construction design review, 98
- Issue for Revision design review, 97-98

L

- Ladders, 66, 94
 installation of stairs and, 124
 PLC ladder logic view and access, 148-149
- Laser:
 alignment checks, 140-141
 calibration, 163-164
- Late delivery, 54-55
- Layout phase:
 checklist, 176-177
 drawings for, 59-61, 60f
 existing equipment removal planning during, 72
 floor plate layout and installation, 75-79, 75f-77f
 floor space maximization, 61-63, 62f
 HBM layout general notes, 63-66, 64f, 65f
- Layout phase (*Cont.*):
 old foundation and floor plate, 73
 during procurement phase, 59-61
 removal of old utilities, 74-75
 schedule of foundation installation, 71-72
 soil boring specification during, 68-69
 summary, 79
 weight of largest piece issue during, 66-68
- Level of authority (LOA), installation purchase order, 115
- Lighting, foundation pit, 74, 136-137
- Linear inaccuracies, 163
- Liquidated damages, 111
 due to late delivery, 54-55
- LOA. *See* Level of authority
- Location, machine tool, 22
 auxiliary equipment relocation by supplier, 63
 floor plate, 78, 78f
 minimum requirements for, 69-71, 70n1
 operations manager sign off on, 79
- Lock out, 148
- Long-term spare parts, 170-171
- Lubricants:
 installation specification for oils and, 110
 purchase of coolant and, 116

M

- Machine tool, 22. *See also* Budget phase; Drawings; Foundation; Installation; Layout phase; Maintenance phase; Preparation phase; Procurement phase; Purchase; Specification; Start-up phase; *specific parts*

- Machine tool (*Cont.*):
- acceptance, 53*t*, 54, 56, 141, 153–154
 - basic reference axis of each, 147
 - build process, 49, 55
 - chip deflectors for sections of, 130
 - continuous improvement processes for, 175
 - documentation of, 156–157
 - downtime, 161–162
 - drawings of completed, 114
 - electrical cost, 20–21
 - enclosure, 136
 - final acceptance of, 141
 - fixtures, 23, 23*t*
 - hydrostatic, 146
 - location, 22, 69–71, 70*n*1, 78, 78*f*, 79
 - lock out, tag out and disconnect, 148
 - ordering, 55
 - overall budget phase project schedule, 24, 26*f*, 27
 - plan view of, 59, 60*f*, 61
 - power source for, 130–131
 - primary question prior to purchasing, 18
 - productivity increase for, 162–163
 - project specification document, 33
 - removal and demolition cost for old, 22
 - size, 65
 - support-critical, 83–84, 84*f*
 - technical differences between new and older, 13
 - tooling cost development, 22–23
 - uptime accountability of, 155
 - used, 23*t*, 72
- Machine tool installation
- specification document, 109–113, 113*t*. *See also* First specification; Installation phase; Specification
- Machining test, 141–142, 153–154
- Maintenance:
- chip conveyor, 65
 - manual, 156
 - preventive, 161–162
- Maintenance and facilities:
- CNC/PLC ladder logic in troubleshooting by, 149
 - engineer, 33–34
 - foundation completion priority for, 86
 - installation without support from, 113–114
 - specification consulting by, 11
 - training, 43, 47*t*–49*t*
- Maintenance phase, 161–171
- accuracy and quality checks, 163–164
 - annual maintenance checklist, 165, 168*f*
 - checklist, 165, 168*f*, 180
 - daily operational and preventive maintenance program, 161–162
 - daily operations checklist, 164, 164*f*
 - downtime decrease, 161–162
 - long-term spare parts list, 170–171
 - machine tool alignments and laser calibration, 163–164
 - monthly maintenance checklist, 165, 166*f*
 - productivity increase with, 162–163
 - reason for, 161
 - semiannual maintenance checklist, 165, 167*f*
 - standard spare parts list, 169–170
 - summary, 171
- Management, budget presentation to upper, 24, 27. *See also* Project leader/manager
- Manufacturers. *See* Original equipment manufacturer; Suppliers
- Manufacturing engineer, 10, 33

- Mechanical deflection, sag
 - compensation for, 145-146
 - Mechanical drawings, 156
 - Medium-range suppliers, 15, 16f
 - Meeting:
 - post-installation OEM, 156
 - prespecification, 31-32, 32f
 - Metal chip bin, 117-121, 118f-120f
 - Mobile crane, 66-67
 - Modification:
 - of current foundation, 61
 - facility, 21-22
 - foundation pit, 92-95, 92f
 - Monthly maintenance checklist, 165, 166f
- N**
- Network connection, PC, 139
 - Nonmetallic rigid conduit, with
 - PVC pipe, 144
 - Nonshrink grout:
 - epoxy painting of, 116-117
 - purchase and installation of, 121
- O**
- OEM. *See* Original equipment manufacturer
 - Oil skimmers:
 - belt-type, 133-134, 134f
 - disk-type, 133, 133f
 - tramp coalescer type, 134-135, 135f
 - Oils, 93
 - installation specification for
 - lubricants and, 110
 - Old utilities, removal of, 74-75
 - Operations. *See also* Daily operations
 - crane, 110
 - department, 10-11, 24
 - location sign off by manager of, 79
 - manual, 156
 - Operator training:
 - checklist, 43, 45f-46f
 - crane accuracy check during, 67
 - Original equipment manufacturer (OEM), 3, 127. *See also* Suppliers
 - chiller type details supplied by, 132
 - chip conveyor requirements, 127-130
 - documentation supplied by, 156-157
 - enclosures procured from, 136
 - final machining test attendance during, 154
 - isolation transformer
 - requirement given by, 137
 - machining test performance by, 141-142
 - meeting one year after
 - installation, 156
 - power track or wireway
 - required by, 145
 - start-up responsibility of, 153
 - teleservice provided by, 142
 - uptime accountability and, 155
 - warranty period and
 - responsibility, 142
 - Overhead and Gantry Cranes, 66
 - Overhead lifts, 104
 - Overtime, 103
 - Overtravel switches, checking
 - hard and soft, 146-147
- P**
- Payback projection, 5
 - Payment. *See* Down payments
 - PC. *See* Personal computer
 - Permits, hot work, 104
 - Personal computer (PC), network connection, 139
 - Personal protective equipment (PPE), 102
 - Piping:
 - burying conduit and black iron, 91-92
 - drawings, 91
 - PVC pipe, 143-144
 - Pit. *See* Foundation pits

- Plan view:
 chip bin, 118f
 layout drawings, 59, 60f, 61
- Plate. *See also* Floor plate
 checkered, 88f, 110, 140
 deck, 140
- PLC. *See* Programmable logic controller
- Power, 74
 ac power line disturbance, 70n1
 control box and, 20-21
 electrical cost, 20-21
 stored, 75
 track, 145
- Power source:
 chip conveyor, 128
 foundation pit lighting, 136-137
 machine tool, 130-131
 secondary, 131
- PPE. *See* Personal protective equipment
- Prefoundation planning, 83-85
- Preparation phase, 127-149
 acceptance of machine tool, 141
 basic reference axis, 147
 checklist, 178-179
 chip conveyor requirements, 127-130
 chip deflectors, 130
 CNC data backup, 148
 compressed air, 131, 132f
 conduit requirements, 143-144
 coolant and oil skimmers, 133-135, 133f-135f
 coolant wall, 135-136
 deck plate, checkered plate, and bar grating, 140
 DNC and, 137-138, 139
 enclosure for machine tool, 136
 epoxy coating touch-up to foundation, 136
 foundation pit lighting, 136-137
 head attachments, 145
 isolation transformer, 137
 laser alignment checks, 140-141
- Preparation phase (*Cont.*):
 lock out and tag out procedures, 148
 machining test, 141-142
 main circuit breaker as 480-VAC, 139-140
 overtravel switches checking, 146-147
 overview, 127
 part program test, 142
 PC network connection, 139
 PLC ladder logic view and access, 148-149
 power source, 130-131
 power track or wireway, 145
 sag compensation, 145-146
 start-up of machine tool from off state, 147
 summary, 149
 teleservice installation and test, 142
 temperature compensation, 146
 warranty period and OEM responsibility, 142
 water supply concerns, 132
- Prespecification meeting, 31-32, 32f
- Preventive maintenance program, 161-162
- Procurement phase, 29-56
 application and programming training, 49, 50t-51t
 approved specification, 38, 43
 consequential damages, 55
 enclosures from OEM, 136
 layout during, 59-61
 liquidated damages due to late delivery, 54-55
 machine tool build schedule phase, 49
 prespecification meeting, 31-32, 32f
 project leader, 33-34, 43, 44t-49t
 project specification document, 33
 purchase order and, 55
 quotes, 36, 38, 39t-42t
 terms and conditions, 51-54, 53t

Productivity, machine tool, 162-163

Programmable logic controller (PLC), 129, 142
 acceptance tests and, 154
 ladder logic view and access during installation, 148-149
 spare parts, 170

Project engineer, advantage of having dedicated, 34

Project leader/manager:
 layout and, 59
 maintenance and facilities training, 43, 47f-49f
 operator training, 43, 45f-46f
 procurement phase, 33-34, 43, 44f-49f
 project phase training, 44f
 responsibilities, 12, 51, 53-54, 59
 selection, 33-34

Project phase training, 44f

Project schedule, creating overall, 24, 26f, 27

Project team, prespecification, 31, 32f

Project Team Members form, 11f

Punching, CNC, 139

Purchase. *See also* Budget phase; Procurement; Specification agent, 10
 budget cost development before, 18-19
 capital appropriation and authority level, 27
 chip bin, 117-121, 118f-120f
 chip conveyor, 127-128
 contracts, 111
 crane, 66
 grout cans, grout forms and grout pour, 121
 lubrication oils and coolant, 116
 machine tool justification for, 4-5

Purchase (*Cont.*):
 most important stage in preparing for, 31
 primary question to ask prior to, 18
 repeated, 12
 ROI and, 4-5
 safety rails, 21-22, 121-122
 sag compensation, 145-146
 from same supplier over time, 56
 secondhand fixture, 23, 23f
 spare parts, 169, 170
 sticker shock and, 18-19, 20
 training and, 43
 transparency in, 17-18

Purchase order:
 demolition, 100-101
 foundation design, 99
 installation, 100-101, 115-116
 procurement of machine tool, 55

PVC pipe, 143-144

Q

Quill, 63

Quotes:
 budget phase gathering of, 18
 HBM comparison of, 38, 39f-42f
 installation bid and, 114
 procurement and, 36, 38
 procurement phase, 36, 38, 39f-42f

R

RAM type HBM, 64f

Ratings, supplier:
 equipment and capabilities, 14-16, 16f
 HBM supplier rating scale, 37f

Reading, CNC, 139

Rebar drawings, review and sign-off, 101

Receiving. *See* Shipping and Receiving

Reference axis, basic, 147

- References, requesting supplier, 36, 38
 - Removal. *See also* Demolition
 - of existing equipment, 72, 85–86
 - old utilities, 74–75
 - Repeated purchases, 12
 - Return on investment (ROI)
 - policy, 4–5
 - Review:
 - foundation design review sessions, 97–99
 - rebar drawings, 101
 - Rigid metal conduit (RMC), 143
 - ROI. *See* Return on investment
 - RS232C:
 - connection examples, 138f
 - network connection and, 139
- S**
- Safety:
 - during continuous running test, 155
 - floor plate installation, 77
 - foundation pit utilities and, 74
 - general contractor specification on, 103
 - prejob briefing on, 101–102
 - structure steel covering
 - foundation pits, 140
 - Safety rails, 66, 79, 110–111
 - purchase of, 21–22, 121–122
 - Sag compensation, 145–146
 - Schedules:
 - budget phase project, 24, 26f, 27
 - build process, 49
 - completed foundation, 85–86
 - creating overall project, 24, 26f, 27
 - drawings of piping and, 91
 - foundation installation, 71–72
 - installation phase overall, 122, 123f
 - installation project, 123f
 - work, 103, 111–112
 - Secondary power source, 131
 - Secondhand items:
 - fixtures, 23, 23f
 - floor plates, 77
 - Semiannual maintenance
 - checklist, 165, 167f
 - Shanafelt Manufacturing, 119–120
 - Shipping and Receiving, 32, 104
 - Shoring plans, demolition and, 95, 96
 - Siemens CNC, 139
 - Size, machine tool, 65
 - Skid platform, 120f
 - Skimmers. *See* Oil skimmers
 - Soft overtravel switches, 146–147
 - Software, DNC, 137–138, 138f
 - Soil:
 - conditions, 19–20, 68
 - soil boring specification, 68–69
 - South-TEC trade show, 3
 - Spare parts:
 - in first specification, 11
 - long-term, 170–171
 - standard, 169–170
 - Specification. *See also* First specification
 - crane operation, 110
 - definition of, 6
 - department sign off for, 13
 - draft machine tool, 7t–10t
 - foundation design, 95–96
 - general contractor, 103–104, 103f–105f
 - installation specification
 - document, 109–113, 113f
 - phase checklist, 176
 - preparation responsibility, 10
 - prespecification meeting, 31–32, 32f
 - procurement final approved, 38, 43
 - project specification document, 33
 - soil boring, 68–69
 - work access, 112
 - Spindle:
 - foundation relation to, 63, 64f
 - laser alignment checks with regard to, 140

- Spindle (*Cont.*):
 maintenance program applied to, 163
 other names for, 63
 VTL, 67
- Stairs, installation of ladders and, 124
- Standard installation, 61
- Standard spare parts list, 169–170
- Start-up phase, 153–157
 acceptance tests, 154
 checklist, 180
 continuous running test, 154–155
 machine tool documentation, 156–157
 machining test and test parts, 153–154
 meeting with OEM one year after installation, 156
 overview and responsibility for, 153
 start-up from off state, 147
 summary, 157
 supplier support during first year, 155
 uptime accountability of machine tool, 155
- Steel-reinforced concrete foundations, 92*f*, 95–96
- Sticker shock, 18–19, 20
- Storage, general contractor specification outlining, 104
- Stored power, 75
- Structural evaluation, foundation design specification, 95, 96
- Structure steel, safety of, 140
- Sump design, 89–90, 89*f*, 90*f*
- Suppliers. *See also* Procurement
 auxiliary equipment relocation by, 63
 budget phase list of, 13–14, 15*t*
 chip bin, 119
 chip conveyor, 65
 CNC, 145, 146
- Suppliers (*Cont.*):
 delivery before foundation is ready, 85
 developing list of, 13–14
 factory visit during build process, 55
 first year support from, 155
 foundation design specification and, 95
 foundation drawings obtained from, 19–20
 gathering quotes from, 18, 36, 38
 HBM, 15*t*, 37*t*
 high-end, 14–15, 16*t*
 installation specification supplied by, 109
 levels of, 14, 16*t*
 liquidated damages secured from, 54–55
 low-range, 16, 16*t*
 lubrication oils, 116
 as manufacturers, 14
 medium-range, 15, 16*t*
 purchasing from same, 56
 questions to ask, 18, 35*t*
 quote comparison for HBM, 38, 39*t*–42*t*
 ratings for, 14–16, 16*t*, 37*t*
 references, 36, 38
 Shanafelt Manufacturing, 119–120
 technicians supplied by, 155
 visiting, 17–18, 34–36, 35*t*, 55
- Support-critical machine tools, 83–84, 84*f*
- Switches, overtravel, 146–147

T

- T fitting, 131
- T-slots, 76, 76*f*
- Tag out, 148
- Team sign-offs, on machine tool installation specification, 113*t*
- Technical differences, between proposed and older machines, 13

Technicians, supplier providing support and, 155

Technology, 12

Telephone access, 112

Teleservice, 142

Temperature compensation, 146

Terms and conditions:
 consequential damages, 55
 procurement, 51-54, 53*t*

Tests:
 acceptance, 154
 CNC part program, 142
 concrete cylinder, 102
 continuous running, 154-155
 DNC, 137-138, 139
 Ethernet connection, 142
 machining, 141-142, 153-154
 teleservice installation and, 142

Tiering boxes, fork rollover and, 120*f*

Time and materials (T&M)
 contract, 111

Tooling cost, 22-23

Trade shows, 3-4, 14

Training:
 application and programming, 49, 50*t*-51*t*
 budget phase inclusion of, 43
 maintenance and facilities, 43, 47*t*-49*t*
 operator, 43, 45*t*-46*t*, 67
 project phase, 44*t*

Tramp coalescer oil skimmer, 134-135, 135*f*

Transformer, isolation, 137

Trenches, 62, 62*f*
 design, 87-89, 87*f*, 88*f*
 slope of, 93

U

Upper management, budget presentation to, 24, 27

Used machine tool dealers, 23*t*, 72

Utilities. *See also* Power
 480-VAC breaker, 139-140
 general contractor specification on, 104
 removal of old, 74-75

V

Variable-frequency drives (VFDs), 137

Vertical turning lathe (VTL), 67

VFDs. *See* Variable-frequency drives

Vibration, foundation, 83

Voltage requirements, 20

VTL. *See* Vertical turning lathe

W

Walls:
 coolant, 135-136
 dust, 99-100, 100*f*

Warranty period, 142, 155

Water:
 chilled, 21
 dedicated supply lines for, 21
 preparation phase and, 132
 source, 91

Waterstop, 90, 90*f*

Wedges, 79

Weight, largest piece maximum, 66-68

Wireway, 145

Work schedule, 103, 111-112

Workspace access, 112